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Activity Period:  June 17, 2012 through June 23, 2012 
 
The following summarizes the environmental field activities performed by NRT on behalf of IBS at the former 
Crawford Station MGP site Time Critical Removal Action (AOC V-W-11-C-981):  
 

Tasks Environmental Activities 

General Description of Work 
Performed  

The following activities were conducted: 
 

 Tecnica utilized an on-site truck on June 18 and June 19, 2012 
to move material to be amended from Area HA to the 
amendment pad. 

 Due to strong odors coming from the material to be amended on 
the amendment pad, Tecnica and Burns & McDonnell amended 
600 yards of material in place on the east and west side of the 
large City of Chicago sewer.  This material was located in Area 
HA on the west side, and the southwest extent of Area Q, Area 
R and potential removal area south of Area R on the east side. 

 Tecnica amended an additional 600 yards of material on the 
amendment pad later in the week once the high winds subsided 
and additional personnel were on-site to mitigate odors during 
the amendment process. 

 Tecnica initiated excavation in the southwest extent of Area M 
outside the sheet pile area from 8 ft. to 16 ft. bgs. 

 Tecnica excavated Area H an additional 4 ft. (to a depth of 14 ft. 
bgs) because an excavation base sample taken in this area did 
not meet the criteria for the contaminants of concern (COCs) 
outlined in the RAWP.  The sample results at 14 ft. bgs met 
objectives. 

 Tecnica excavated Area J, Area K and the potential removal 
area south of Area R down to 6 ft. bgs in order to prepare for the 
excavation of the southern portion of the large City of Chicago 
sewer. 
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Tasks Environmental Activities 

General Description of Work 
Performed (continued)  

 Tecnica, Burns & McDonnell and NRT performed two test pits 
near the shed west of Area U on June 20, 2012.  The two test 
pits confirmed source material was present, and the decision 
was made to relocate the shed and remove the material in this 
Potential Removal Area at a later date. 

 Tecnica continued to place and compact backfill in Areas G, I, E, 
A, and B. 

 Thatcher completed the removal of the anchor wall on Monday 
June 18, 2012. 

 A total of 11 loads of Bed Ash were delivered to the site this 
week for soil amendment. 

 Rusmar foam was utilized daily to mitigate odors, and 
woodchips were utilized as needed for additional odor control 
throughout the week. 

 Excavated soils were loaded and transported to Waste 
Management’s Laraway Road RDF landfill for disposal.  A total 
of 11,557 tons of material was disposed of at the landfill bringing 
the overall project total to 181,143 tons.    

 Utilized GPS to locate pertinent items and features. 
 NRT conducted air monitoring activities for PM10 through the use 

of DustTraks, 12-hour time-weighted samples for BTEX and 
Naphthalene through the use of SUMMAs, and real time VOC 
concentrations using PIDs.  Additionally, no odor/dust issues 
were noted at the perimeter of the site.

Sampling Activities 
Performed: 

NRT conducted the following sampling activities: 
   

 DustTraks collected particulate data each day and data has 
been downloaded for analysis. 

 Six post-excavation base samples (EB-89 through 94) were 
collected; two were collected in Area H and four were collected 
in Area I. These samples will be analyzed for constituents listed 
in the RAWP for post-excavation. 

 Three SUMMA canisters were deployed on June 20, 2012 and 
sent to TestAmerica Laboratory for BTEX and naphthalene 
analysis.   

 A sample of the wastewater effluent was collected on June 19, 
2012 and provided to Environmental Monitoring & Technologies, 
Inc. (EMT) to verify compliance with the Metropolitan Water 
Reclamation District’s (MWRD) discharge requirements. 

NRT Field Personnel Tim Norris, PG, Kyle Bareither, Ron Horan and Chris Musson 

Equipment Deployed: 

 
SUMMA Canisters 
DustTraks 
PIDs 
Multi-gas meter 

Field Photos See attached sheets 

Additional site activities: 
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Water is being pumped from the open excavations as needed.  Water is sent through the Water Treatment 
System and discharged into the City of Chicago sewer for discharge into the MWRD system.   
 
NRT made the decision to amend material on the east side of the large City of Chicago sewer in the southwestern 
extent of Area Q, Area R and the potential removal area south of Area R based on a visual confirmation.  This 
change resulted in approximately an additional 600 yards of material to be amended. 
 
Work planned for the coming week, June 24, 2012 through June 30, 2012, is as follows: 
 

 Take additional floor and wall samples in Areas I, M, K and J as they become available. 
 Sample amended soil stockpiles to be analyzed for Benzene for disposal purposes as needed. 
 Conduct Full Scale Air monitoring consisting of one 12-hour SUMMA can sampling event per week.  The 

days of the 12-hour sampling will be determined to coincide with excavation activities. 
 Receive and review post-excavation confirmation, post-amendment, and air sampling data from 

TestAmerica. 
 
A weekly field progress report will continued to be issued throughout the duration of field activities for this Time 
Critical Removal Action.  A written report summarizing the results and findings of the Removal Action will be 
provided following completion of all field activities. 
 
A summary of the construction activities as detailed by the Construction Manager have been included with this 
report as Attachment 1. 
 
Please feel free to contact us if you have any questions. 
 
Sincerely, 
 
NATURAL RESOURCE TECHNOLOGY, INC. 
 

 
Timothy B. Norris, PG 
Geologist 
 
Attachment 1: Burns and McDonnell Construction Management Report  
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Field Photos: 

 
 
 

 
 
 

 

Photo 1:  Tecnica excavating Area I. 
 
Direction: Facing east 
 
Photo Date: 6/18/2012 
 
Photo Taken By: KJB 

Photo 2:  Tecnica dumping material to be 
amended on the amendment pad. 
 
Direction: Facing southeast. 
 
Photo Date: 6/19/2012 
 
Photo Taken By: KJB 

Photo 3:  Tecnica utilizing Rusmar foam 
to mitigate odors from the material to be 
amended on the amendment pad. 
 
Direction: Facing east. 
 
Photo Date: 6/19/2012 
 
Photo Taken By: KJB 
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Field Photos (continued): 

 
 
 

  
 
 

 

Photo 4:  Bed ash waiting to be utilized to 
amend material in Area HA. 
 
Direction: Facing west. 
 
Photo Date: 6/20/2012 
 
Photo Taken By: KJB 

Photo 5:  Tecnica amending material in 
Area HA with bed ash. 
 
Direction: Facing south. 
 
Photo Date: 6/21/2012 
 
Photo Taken By: KJB 

Photo 6:  View of the northern portion of 
Area I completed to design depth. 
 
Direction: Facing east. 
 
Photo Date: 6/22/2012 
 
Photo Taken By: RJH 


